

Project Charter

Project Title:
Développement plateforme e-learning

Project Manager:
user1

Email:
user@test.com

Start Date:
15/04/2026

End Date:
15/08/2026

Status:
IN_PROGRESS

Project Purpose

Création d'une plateforme avec gestion des cours, quiz et utilisateurs

Project Phases

- **Requirements Analysis - COMPLETED**
10/01/2026 → 20/01/2026
 - • Business Requirements Document (COMPLETED) - 15/01/2026
 - • Project Scope Validation (COMPLETED) - 20/01/2026
- **UI/UX Design - COMPLETED**
21/01/2026 → 10/02/2026
 - • Wireframes (COMPLETED) - 30/01/2026
 - • UI Mockups (COMPLETED) - 10/02/2026
- **Development - COMPLETED**
11/02/2026 → 05/04/2026
 - • Authentication Module (COMPLETED) - 01/03/2026
 - • Course Management Module (COMPLETED) - 25/03/2026
 - • Quiz Module (COMPLETED) - 05/04/2026
- **Testing & Deployment - COMPLETED**
06/04/2026 → 20/04/2026
 - • QA Testing Report (COMPLETED) - 15/04/2026
 - • Production Deployment (COMPLETED) - 20/04/2026

Milestones

- **Requirements Approved - COMPLETED**
20/01/2026
- **Core Features Completed - COMPLETED**
05/04/2026
- **Final Delivery - IN_PROGRESS**
15/08/2026