

Project Charter

Project Title:
Refonte Site Web Corporate

Project Manager:
user1

Email:
user@test.com

Start Date:
15/07/2026

End Date:
30/09/2026

Status:
PENDING

Project Purpose

Modernisation du site web de l'entreprise avec Next.js et optimisation SEO.

Project Phases

- **Project Planning - PLANNED**
15/07/2026 → 31/07/2026
 - • Project Roadmap (PENDING) - 22/07/2026
 - • Budget Estimation (PENDING) - 31/07/2026
- **Design Creation - PLANNED**
01/08/2026 → 20/08/2026
 - • Homepage Design (PENDING) - 10/08/2026
 - • Design System (PENDING) - 20/08/2026
- **Frontend Development - PLANNED**
21/08/2026 → 20/09/2026
 - • Landing Page (PENDING) - 05/09/2026
 - • SEO Optimization (PENDING) - 20/09/2026

Milestones

- **Project Kickoff - PLANNED**
15/07/2026
- **Design Approval - PLANNED**
20/08/2026
- **Website Launch - PLANNED**
30/09/2026