

Project Charter

Project Title:
Intégration ERP

Project Manager:
user1

Email:
user@test.com

Start Date:
01/05/2026

End Date:
30/11/2026

Status:
IN_PROGRESS

Project Purpose

Connexion des systèmes comptables et logistiques à un ERP centralisé.

Project Phases

- **System Analysis - COMPLETED**
01/05/2026 → 20/05/2026
 - • System Audit Report (COMPLETED) - 10/05/2026
 - • ERP Requirements (COMPLETED) - 20/05/2026
- **ERP Integration - IN_PROGRESS**
21/05/2026 → 15/09/2026
 - • Accounting Connector (COMPLETED) - 01/07/2026
 - • Inventory Connector (IN_PROGRESS) - 15/08/2026
 - • Sales Connector (PENDING) - 15/09/2026
- **User Acceptance Testing - PLANNED**
16/09/2026 → 15/10/2026
 - • UAT Report (PENDING) - 10/10/2026
 - • Final Validation (PENDING) - 15/10/2026

Milestones

- **Analysis Completed - COMPLETED**
20/05/2026
- **ERP Integration Ready - IN_PROGRESS**
15/09/2026
- **Production Go-Live - PLANNED**
30/11/2026