

Project Charter

Project Title:
Module OCR et Intelligence
Artificielle

Project Manager:
user1

Email:
user@test.com

Start Date:
01/09/2026

End Date:
15/01/2027

Status:
PENDING

Project Purpose

Développement d'un système OCR avec analyse intelligente des documents.

Project Phases

- **OCR Research - PLANNED**
01/09/2026 → 20/09/2026
 - • OCR Benchmark (PENDING) - 10/09/2026
 - • Research Report (PENDING) - 20/09/2026
- **OCR Development - PLANNED**
21/09/2026 → 30/11/2026
 - • OCR Engine (PENDING) - 30/10/2026
 - • Document Parser (PENDING) - 30/11/2026
- **AI Insights Module - PLANNED**
01/12/2026 → 15/01/2027
 - • Risk Detection Engine (PENDING) - 20/12/2026
 - • AI Dashboard (PENDING) - 15/01/2027

Milestones

- **Technology Research Completed - PLANNED**
20/09/2026
- **OCR Engine Ready - PLANNED**
30/11/2026
- **AI Module Delivery - PLANNED**
15/01/2027