

Project Charter

Project Title:
Mise en place CRM

Project Manager:
user1

Email:
user@test.com

Start Date:
01/02/2026

End Date:
30/04/2026

Status:
COMPLETED

Project Purpose

Déploiement d'un CRM pour le suivi des prospects et des clients.

Project Phases

- **CRM Installation - COMPLETED**
01/02/2026 → 20/02/2026
 - • CRM Setup (COMPLETED) - 10/02/2026
 - • Security Configuration (COMPLETED) - 20/02/2026
- **Data Migration - COMPLETED**
21/02/2026 → 25/03/2026
 - • Customer Import (COMPLETED) - 10/03/2026
 - • Historical Data Import (COMPLETED) - 25/03/2026
- **Training & Go Live - COMPLETED**
26/03/2026 → 30/04/2026
 - • User Training (COMPLETED) - 15/04/2026
 - • Production Launch (COMPLETED) - 30/04/2026

Milestones

- **CRM Installation Completed - COMPLETED**
20/02/2026
- **Data Migration Completed - COMPLETED**
25/03/2026
- **Project Closure - COMPLETED**
30/04/2026